

Upper Columbia SRFB Lead Entity & TRIB 14 th Round Funding Process Schedule				
DATE	ACTIVITY/MILESTONE	PARTICIPANTS	LOCATION	FACILITATOR/ COORDINATOR
MARCH				
March 25	Meeting/Webinar: SRFB Application Workshop	Sponsors, RCO	Online Webinar	RCO
March 27	Meeting: SRFB/TRIB/BPA Kick-Off Meeting	LE, RTT, TRIB, BPA, Sponsors, RCO	Chelan, WA. Fire District	LE
March 31	Deadline: All active and completed projects updated in HWS	Sponsors, LE	HWS	LE
APRIL				
Beginning in April	Meeting: Sponsor Meetings Begin	LE, Sponsors	Region wide	LE
April 30	Deadline: Projects are submitted to HWS to initiate a new project in Prism	Sponsors, LE	HWS	LE
MAY				
May 7	DEADLINE: DRAFT PROPOSALS DUE	Sponsors, LE, RCO, SRP, RTT, CAC, TRIB, BPA	Prism	LE
May 14 & 15	Salmon Recovery Conference	All	Vancouver, WA	RCO

Upper Columbia SRFB Lead Entity & TRIB 14th Round Funding Process Schedule				
DATE	ACTIVITY/MILESTONE	PARTICIPANTS	LOCATION	FACILITATOR/ COORDINATOR
May 29 & 30	Meeting/Tours: SRFB/TRIB/BPA Project Tours	Sponsors, LE, RTT, TRIB, BPA, SRFB SRP	TBD	LE
	~29th Okanogan (Wed)			
	~30th Methow (Thur)			
JUNE				
June 5 & 6	Meeting/Tours: SRFB/TRIB/BPA Project Tours	Sponsors, LE, RTT, TRIB, BPA, SRFB SRP	TBD	LE
	~5th Wenatchee (Wed)			
	~6th Entiat (Thur)			
June 12	Meeting/Presentations: Draft Proposal Presentations to RTT and other Reviewers	Sponsors, RTT, CAC, LE	TBD	RTT Chair
June 13	Action: TRIB reviews draft proposals	TRIB	Tributary Committee Meeting	TRIB
June 20	Action: TRIB provides comments	TRIB	Email	TRIB
June 20	Action: RTT provides comments	RTT	Email via LE	RTT Chair
June 21	Action: SRP provides comments	SRP	Email via LE	RCO

Upper Columbia SRFB Lead Entity & TRIB 14 th Round Funding Process Schedule				
DATE	ACTIVITY/MILESTONE	PARTICIPANTS	LOCATION	FACILITATOR/ COORDINATOR
JULY				
July 12	DEADLINE: FINAL PROPOSALS DUE for <u>Regional Review</u>	Sponsors, LE, RTT, CAC, TRIB, BPA	Prism	LE
AUGUST				
August 8	Action: TRIB reviews final proposals	TRIB	Tributary Committee Meeting	TRIB
August 14	Action: RTT technical scoring	RTT, CAC, LE, BPA, BOR	RTT Meeting (TBD)	RTT
August 14	DEADLINE: FINAL PROPOSALS & PRISM UPLOAD DUE to <u>RCO</u>	Sponsors, LE, RCO, SRP	Prism	LE
August 20	Action: TRIB Decisions	TRIB	Email/Letter	TRIB
August 20 & 22	Meeting/Presentations: Chelan CAC - August 20th Okanogan CAC - Aug 22nd	Sponsors, CAC, RTT, LE	Wenatchee Reclamation Dist. & River Bank, Twisp	LE
August 27 & 29	Meeting: CAC Project Rankings Chelan CAC - August 27th Okanogan CAC - Aug 29th	CAC, LE	Wenatchee Reclamation Dist. & River Bank, Twisp	LE
SEPTEMBER				
Sept 3 or 4 (TBD)	Meeting: Regional joint CAC approves Final Ranked Project List	Joint CAC, LE	Chelan PUD, Chelan WA	LE
Sept 6	Deadline: LE submits Final Ranked Project List to SRFB	LE	Email	LE

Upper Columbia SRFB Lead Entity & TRIB 14 th Round Funding Process Schedule				
DATE	ACTIVITY/MILESTONE	PARTICIPANTS	LOCATION	FACILITATOR/ COORDINATOR
OCTOBER				
Oct 4	Action: SRP panel provides comments	SRP	Email via LE	SRP
Oct 17	Deadline: Response from Project Sponsors to SRP comments	Sponsors, LE	Email via LE	LE
Oct 21-24	Meeting/Presentations: LE and project sponsors present projects (<i>only projects identified by SRP</i>)	Select Sponsors, LE, Region	Olympia, Washington	LE
Oct 30	Action: SRP panel finalizes comments	SRP	Email via LE	SRP
NOVEMBER				
November	Upper Columbia Science Conference	All	Wenatchee, WA	UCSRB
November	Final report by SRP to SRFB	RCO		RCO
DECEMBER				
December	Action: SRFB Decisions	SRFB	Olympia, WA	RCO

Acronyms

- CAC- Citizen’s Advisory Committee
- BPA- Bonneville Power Administration
- LE- Lead Entity Program
- RCO- Recreation and Conservation Office
- SRP- State Review Panel
- SRFB- Salmon Recovery Funding Board
- TRIB- Tributary Committee
- UC- Upper Columbia Region
- UCRTT- Upper Columbia Regional Technical Team
- UCSRB- Upper Columbia Salmon Recovery Board

Timeline Legend	
Meetings	Blue
Deadlines	Red
Conferences	Purple
Actions	Black